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Active Projects

Project Name Type of Population Construction type | Units Project Description Current Project Status *Earliest Applications
Project Served Status will be Available
Veteran Village Rental Very Low - Low New construction 44 |44 unit project with a unit mix of 22 one-bedroom units, 9 two- |May 15, 2012 - Housing Authority approved
327-311 W. Salem Street Income Families bedroom units, and 13 three bedroom units.  Affordability project. Lottery has been
with Veteran In construction period will be no less than 75 years. Broke ground January, 2014. conducted
Preference Glendale Housing Authority contribution - approximately $5.1  |Project completion expected: Currently screening
million. Veterans will be given preference in the tenant September 30, 2015 applicants
selection process.
Chestnut Habitat Homes Ownership Low-Income New construction 3 |3 units for low-income qualifying families. July 16, 2013 - Housing Authority approved
806 E Chestnut Qualifying Families Glendale Housing Authority contribution - $400,000 project.
In construction Project broke ground March 15, 2014. Family selection
Project completion expected Spring, 2016 process is complete
Glendale Arts Colony Rental Very Low and Low- New construction 70 |70-unit project with a mix of one, two and three bedroom units. |February 18, 2014 - Housing Authority approved
Glendale YMCA Income Qualifying Glendale Housing Authority contribution up to $6.1 million. project.
Families with Artist i ili i i
120 N Kenwood Brcforon oo In construction Affordability period will be no less than 55 years. Broke ground D_ecember, 2014 Not before January 2016
Project completion expected September, 2016
Lomita Habitat Homes Ownership Low-Income New construction 6 |6 units for low-income qualifying families. May 19, 2015 - Housing Authority approved ] ]
634-700 E Lomita Qualifying Families Glendale Housing Authority contribution - $1.4 million project. Family selection
Pre-development Project expected to break ground June, 2016. process expected
Project completion expected June, 2018 October-November 2015
Proposed Projects
5th & Sonora Unknown at Unknown att Predevelopment Project is in concept / planning stage. October 2008 - Housing Authority acquired property
this time unknown at this time » |City of Glendale contribution - unknown att for $6 million. Unknown at

HA authorized RFP for affordable housing June,
2015

this time




